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Table 1: Key Partners

Note: Groups identified below are not mutually exclusive. Most involved individuals, agencies, and organizations will serve in
more than one of these groupings.

Description

Public Everyone — any member of the public who wishes to review and potentially comment on revisions to the Strategies and Workplans

Individuals and groups who may not be regular participants in CBP GITs and Workgroups, but are more involved and have a greater level of
Stakeholders interestin the Strategies and Workplans than the public in general. Consist primarily of “Interested Parties Lists” generated during initial
Strategy development plus newly identified stakeholders.

Lead GIT Goal Implementation Team assigned as lead for the Outcome being revised.

CBP Workgroup or other CBP entity responsible for drafting, tracking, and revising an Outcome Strategy and Workplan. Outcome Lead is

Outcome Lead(s) generally a subset of, and reports to, the Lead GIT.

Any organization (federal, state, local, private, non-profit, etc) identified in the Outcome Workplan as responsible for implementing a portion

Implementing Organization(s) -

Management Board CBP Management Board

Watershed Agreement Signatories Members of the Management Board who represent the 9 signatories to the Watershed Agreement.



Table 2: Key Steps

*These dates are approximate. Some may fall on weekends, holidays,
etc. In those cases, the due dates will be adjusted accordingly

Lead GIT and Outcome Leads

Present lessons learned and recommended actions to MB as per Strategy Review System process.

Quarterly Progress Review

A: Management Board (MB) Initial response to presented recommendations and identification of follow-up action items. Meeting:
Day 0
Watershed Agreement Signatories Reminder of current commitment to Outcom.e,‘ and declaration of intent to participate in Strategy and Workplan
revisions over next 120 days.
Lead GIT and Outcome Leads Act on follow-up items identified in Quarterly Progress Review meeting

B: Day 1 — Day 29

Management Board Act on follow-up items identified in Quarterly Progress Review meeting

Lead GIT and Outcome Leads Final decisions on recommendations made at Quarterly Progress Review meeting Follow-up MB Meeting: Day 30

C:

Management Board Final decisions on recommendations made at Quarterly Progress Review meeting Follow-up MB Meeting: Day 30
D: Lead GIT and Outcome Leads Revise Strategy and Workplan as per final MB decisions in close coordination with Implementing Organizations. Day 31 — Day 80

. Participate in Strategy and Workplan revisions through public Workgroup process. (Stakeholders notified of intent to _
E: DL O LU revise and invited to participate by GIT on Day 31). Day 31 -Day 113
F: Implementing Organizations On-going review of draft revisions to Strategy and Workplan in close coordination with Lead GIT and Outcome Leads. Day 60 — Day 89
. Review and solicitation of comments on final draft of revised Strategy and Workplan. (Public notified of opportunity to
Public . . . . ) .
G: review final draft via CBP website, social media, and outreach through CAC). Day 90 — Day 109
Watershed Agreement Signatories Review of final draft of revised Strategy and Work Plan
H: Lead GIT and Outcome Leads Final edits to revised Strategy and Workplan as per Lea-d GIT, I-mp’lementmg Organizations, MB, Public, and Watershed Day 110 — Day 119
Agreement Signatories’ comments

Management Board Receives final notification of Workplan revisions

K MB Meeting: Day 120

Watershed Agreement Signatories

Final declaration of commitment to participate in revised Outcome Strategy and Workplan

CBPO Web Team

Post revised Strategy and Workplan on ChesapeakeProgress

Day 121



Table 2 Addendum: Key Dates for Lead GIT and Outcome Leads (Stewardship GIT Example)

A:

Present lessons learned and recommended actions to MB as per Strategy
Review System process.

November 16

B:

Act on follow-up items identified in Quarterly Progress Review meeting.

November 17, 2017 — December 6, 2017

Final decisions on recommendations made at Quarterly Progress Review
meeting

December 7, 2017

Revise Strategy and Workplan as per final MB decisions (in close coordination
with Implementing Organizations).

December 8, 2017 — February 5, 2017

Stakeholders participate in Strategy and Workplan revisions through public
process (notified of intent to revise and invited to participate by GIT on Day 31).

December 8, 2017 — March 15, 2018

Implementing organizations participate in ongoing review of draft revisions to
Strategy and Workplan in close coordination with Lead GIT and Outcome Leads.

January 15, 2018 — February 16, 2018

Public and Watershed Agreement Signatory review and solicitation of comments
on final draft of revised Strategy and Workplan.

February 19, 2018 — March 9, 2018

Final edits to revised Strategy and Workplan as per Lead GIT, Implementing
Organizations, MB, Public, and Watershed Agreement Signatories’ comments.

March 10, 2018 — March 15, 2018

MB receives final notification of Workplan revisions. Watershed Agreement
signatories make final declaration of commitment to participate in revised
Outcome Strategy and Workplan.

March 16, 2018

Management Strategy and Workplan posted to ChesapeakeProgress.

March 19, 2018



