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Who Description

Public Everyone – any member of the public who wishes to review and potentially comment on revisions to the Strategies and Workplans

Stakeholders
Subset of the public – individuals and groups who may not be regular participants in CBP GITs and Workgroups, but are more involved and 

have a greater level of interest the Strategies and Workplans than the public in general.   Consist primarily of “Interested Parties Lists” 

generated during initial Strategy development.

Table 1:  Key Partners

Note: Groups identified below are not mutually exclusive.  Most involved individuals, agencies, and organizations will serve in 

more than one of these groupings. 

Lead GIT Goal Implementation Team assigned as lead for the Outcome being revised.

Outcome Lead(s)
CBP Workgroup or other CBP entity responsible for drafting, tracking, and revising  an Outcome Strategy and Workplan.  Outcome Lead is 

generally a subset of, and reports to, the Lead GIT.

Implementing Organization(s)
Any organization (federal, state, local, private, non-profit, etc) identified in the Outcome Workplan as responsible for implementing a portion 

of the Workplan.

Management Board CBP Management Board

Watershed Agreement Signatories Members of the Management Board who represent the 7 signatories to the Watershed Agreement.



Table 2:  Key Steps

Step Who What When

A:

Lead GIT and Outcome Leads Present lessons learned and recommended actions to MB as per Strategy Review System process.

Quarterly Progress Review 

Meeting:

Day 0

Management Board (MB) Initial response to presented recommendations and identification of follow-up action items.

Watershed Agreement Signatories
Reminder of current commitment to Outcome, and declaration of intent to participate in Strategy and Workplan

revisions over next 120 days.

B:
Lead GIT and Outcome Leads Act on follow-up items identified in Quarterly Progress Review meeting

Day 1 – Day 29

Management Board Act on follow-up items identified in Quarterly Progress Review meeting

C: Management Board Final decisions on recommendations made at Quarterly Progress Review meeting Follow-up MB Meeting: Day 30

D: Lead GIT and Outcome Leads Revise Strategy and Workplan as per final MB decisions in close coordination with Implementing Organizations. Day 31 – Day 80D:

E: Stakeholders
Participate in Strategy and Workplan revisions through public Workgroup process.  (Stakeholders notified of intent to 

revise and invited to participate by GIT on  Day 31). 
Day 31 – Day 119

F: Implementing Organizations On-going review of draft revisions to Strategy and Workplan in close coordination with Lead GIT and Outcome Leads. Day 60 – Day 89

G:
Public

Review and solicitation of comments on final draft of revised Strategy and Workplan. (Public notified of opportunity to 

review final draft via CBP website, social media, and outreach through CAC). Day 90 – Day 109

Watershed Agreement Signatories Review of final draft of revised Strategy and Work Plan 

H: Lead GIT and Outcome Leads
Final edits to revised Strategy and Workplan as per Lead GIT, Implementing Organizations, MB, Public, and Watershed 

Agreement Signatories’ comments
Day 110 – Day 119

I:
Management Board Receives final notification of Workplan revisions

MB Meeting: Day 120

Watershed Agreement Signatories Final declaration of commitment to participate in revised Outcome Strategy and Workplan

CBPO Web Team Post revised Strategy and Workplan on ChesapeakeProgress Day 121


